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Summary 

The 1,088m main span Sutong Bridge in China is set to become the wotld longest cable-
stayed bridge. Sutong Bridge One of the most significant undertakings in the construction of 
the super long span Sutong cable stayed bridge is construction control.  The unique 
complexity of Sutong Bridge requires specially developed methods and procedures to control 
bridge geometry and to ensure safety of the bridge during construction.  The paper describes 
key aspects of the integrated techniques adopted for Sutong Bridge construction control, with 
illustrations of the robust principles and practices in analysis-survey-prediction-correction 
cycle. 
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1. Introduction
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