
https://doi.org/10.2749/222137814814066807

Distributed by 

IABSE Madrid Symposium Report, Vol. 102

37th IABSE Symposium Madrid 2014692

Erection of Catwalk Rope and Main Cable of Jeokgeum Bridge 

Jungin KIM 
Assistant Manager 
DAELIM Industrial. 
Seoul, KOREA 
jikim1@daelim.co.kr 

Kusang CHUNG 
Manager 
DAELIM Industrial. 
Seoul, KOREA 
kusang@daelim.co.kr 

Jahgeol YOON 
Team Leader  
DAELIM Industrial. 
Seoul, KOREA 
yoonjg@daelim.co.kr 

Sangchul LEE 
Project Manager 
DAELIM Industrial. 
Seoul, KOREA 
leesc1204@daelim.co.kr 

Summary 

Jeokgeum Bridge is one of the ongoing suspension bridge projects as a follow-up of Yi Sun-sin 
Bridge. Jeokgeum Bridge had adopted the same construction method for its main cable as the Yi 
Sun-sin Bridge, and the most of the equipment and the acquired techniques were applied again to 
Jeokgeum Bridge. Therefore, the most of the cable erection procedures were similar to Yi Sun-sin 
Bridge, however, there were several unique features and two of them are introduced in this paper: 
(1) the catwalk rope erection using the simplified suspender system and (2) the spread control by
adjusting tension of spun wires.
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1. Introduction
Jeokgeum Bridge, located on the southern coast of Korea, is a single span suspension bridge with 
the 850m long main span. The installation of the temporary structure for the main cable started in 
June, 2012 and the main cable erection was finished in March, 2013.  

Fig. 1: The overall view of Jeokgeum Bridge after the completion of the cable erection 
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